

JOB NO: C-346		JOB NAME: Morena Convey: 805 tunnel		DAILY TIME SHEET																OHLA			
DAY AND DATE 11/26/25		WEDNESDAY		FOREMAN NAME/SIGNATURE Miguel Palafox - Miguel Palafox																			
SHIFT TIMES		START TIME 6:00	END TIME 4:30	APPROVAL SIGNATURE VH																			
DAILY EXTRA WORK REPORT NUMBER																							
AM SAFETY MEETING 0				SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐																			
CREW BREAKS AM BREAK 8 PM BREAK 8				WEATHER TEMP 75° WET 805 WINDY TUNNEL RAINY CLEAR																			
OWNER AGENT 1 INSPECTION GIVEN YES NO 2 DIRECTION GIVEN YES NO 3 SERVICE PROVIDED YES NO																							
LABOR																							
COMMENTS 15 } BREAKS 30 15 }				PAY QTY/UM		QUANTITIES														NOTES LUNCH BREAKS INJURIES (Y/N)			
				BUDGET QTY																			
				BID ITEM C999																			
				COST CODE 701761																			
NAME		EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS		RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT					
Miguel Palafox (FOR)	PAL09	OP	JM	11	8	3															UP UP UP		
Oscar Chavez	CHA46	LB	JM	10	8	2															OH OH OH		
Jose Noriega	NOR04	OP	JM																		- - -		
Edgar Martinez	MAR13	LB	JM	10	8	2															EM EM N		
Simon Palomino	PAL11	LB	JM	8	8																SP SP SP		
Andrew Craven	CRA04	LB	JM	10	8	2															AC AC N		
Jonathan Craig	CRA03	OP	JM	10	8	2															X X N		
Adhair Valdes	VAL28	LB	JM	20	8	2															AV AV IV		
DOUG KENEEN	KEN06	LB	JM	10	8	2															DK DK N		
EQUIPMENT																							
COMPANY EQUIPMENT				BID ITEM C999		COST CODES														AVAILABLE Y/N			
				COST CODE 701761																			
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS														Finish					
K-Rail Barrier		OHCA	8	8																			
Alman Nightlite V Ser 4 light (2 each)		OHCA	8	8																			
Magnum LP006 4 light (1 each)		OHCA	8	8																			
8x10 rumble plates (2ea)		OHCA	8	8																			
Brokk Power Cable	Sunstate	C305 EQ01248	8	8																			
6' chainlink		OHCA	8	8																			
Mantasket 3-man		OHCA	8	8																			
JD Barlow Equipment		model: ST41460	8	8																			
Brokk 200 Mini Excavator	Brokk Inc		8	8																			
Brokk Drum Cutter BDC-100-4	Brokk Inc		8	8																			
Brokk Hyd Hammer BHB 305 w/chisel	Brokk Inc		8	8																			
Spendrup 395			8	8																			
Akkerman Bentonite system 2ea			8	8																			
Akkerman Jacking Frame			8	8																			
Conex Box			8	8																			
Muck Box 2ea			8	8																			

JOB NO: C-346		JOB NAME: 805-TUNNEL		DAILY TIME SHEET								OHLA					
DAY AND DATE		START TIME		END TIME		FOREMAN NAME/SIGNATURE		APPROVAL SIGNATURE									
SHIFT TIMES		START TIME		END TIME		FOREMAN NAME/SIGNATURE		APPROVAL SIGNATURE									
11/26/25		6:00 AM		11:30 PM		WEDNESDAY		Miguel Pablos - Miguel Pablos		VH							
RENTAL EQUIPMENT												COST CODE		C999-70-1761		PO NUMBER	
DESCRIPTION		VENDOR		COMMENTS		TOTAL HOURS		HOURS									
Grove 880 Rough Terrain		Western Pacific Crane				8		8									
Delta DH-HPU-445E ELECTRIC		Delta Hydraulics				8		8									
Miller Big Blue 500 pro		United Rentals				8		8									
Portable Toilet		United Rentals				8		8									
Multiquip Generator MQ400		Herc Rentals				8		8									
500 G FUEL CELL		Herc				8		8									
21 K Water Frak Tank		Rain for Rent				8		8									
Doosan 185cfn		Herc Rental				8		8									
Rivert Busters (2 each)		Sunstate Rentals				8		8									
325 AMP WELDER		UNITED RENTAL				8		8									
Oxygen and Acetylene bottles (1 ea)		Air Gas				8		8									
Tristar Breaker Box		Herc Rentals				8		8									
Chevy 3500 (14.3k gvw)		Herc Rentals				8		8									
MATERIAL																	
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS						BID ITEM		C999						PO NUMBER			
						COST CODE		70 1261									
DESCRIPTION		VENDOR/SUPPLIER		COMMENTS		QTY		UM		QTY		UM		QTY		UM	
N/A																	
SUBCONTRACTORS																	
COMPANY NAME						WORK PERFORMED											
N/A																	
SAFETY																	
STRETCH & FLEX?						YES		NO									
ANY ACCIDENTS TODAY?						YES		NO									
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?						YES		NO									
WHAT DAY IS DESIGNATED FOR BMP REVIEW?						MON		TUE		WED		THU		FRI			
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?						MON		TUE		WED		THU		FRI			
SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.																	
Traffic Control				Fall Protection				On-site Traffic									
Shoring / Ladders				Scaffolding				Small Tools									
PPE				Trench Safety													
DAILY OVERVIEW																	
SUMMARY OF WORK COMPLETED TODAY: DEWATER BOTH OF SHAFTS, LIFT TEST MAN BASKET SET UP ALL EQUIPMENT, TAKE HOSES APART, CLEAN THEM, REINSTALL THEM AGAIN TO FINISH HALF OF TUNNEL.																	
QUANTITIES PERFORMED TODAY:																	
INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?:																	

[illegible]

[illegible]

JOB NO: C-346		JOB NAME: MORRIS		DAILY TIME SHEET																
DAY AND DATE 11-26-25 Wednesday		FOREMAN NAME/SIGNATURE 																		
SHIFT TIMES		START TIME 6:30	END TIME 3:00	APPROVAL SIGNATURE 												VH				
				DAILY EXTRA WORK REPORT NUMBER																
AM SAFETY MEETING YES ☒ NO ☐ CREW BREAKS AM BREAK YES ☒ NO ☐ PM BREAK YES ☒ NO ☐ OWNER AGENT 1. INSPECTION GIVEN YES ☒ NO ☐ 2. DIRECTION GIVEN YES ☒ NO ☐ 3. SERVICE PROVIDED YES ☒ NO ☐				SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐ WEATHER TEMP ☒ WET ☐ WINDY ☐ RAINY ☐ CLEAR ☒				HYDROTEST TRAFFIC CONTROL SWPPP 30' x 48'												
LABOR																				
COMMENTS				PAY QTY/UM		QUANTITIES												NOTES		
				BUDGET QTY																
				BID ITEM		0039				0054				0007						
				COST CODE		11 0110				21 0010				20 0010						
NAME		EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES (Y/N)
Raymundo Villalva		VIL09	CRP	RT	8	1														
Mario Vasquez		VAS08	MRN	DM	8	8														
Luis Gutierrez		GUT25	MRN	DM	8	8														
Phillip Melva		MEL09	L	DM	8	8														
Ramiro Melva		MEL08	L	DM	11				4	3		4								
Leonardo Ledesma		LED03	L	DM	8				4			4								
EQUIPMENT																				
COMPANY EQUIPMENT				BID ITEM		COST CODES												AVAILABLE Y/N		
				COST CODE		0039				0054				0007						
				TOTAL HOURS		11 0110				21 0010				20 0010						
DESCRIPTION		EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS															
#212 Work Truck				8					4			4								
#100 Traffic Control																				

[illegible]

JOB NO:

346

JOB NAME:

KRAIL RAILROAD

11-26-2025

DAILY TIME SHEET

OHLA

DAY AND DATE

SHIFT TIME

START TIME

END TIME

12:00 AM

NO ITEM

COST CODE

TOTAL HOURS

SUPERVISOR SIGNATURE

APPROVAL SIGNATURE

C999

70 2320

PO NUMBER

RENTAL EQUIPMENT

DESCRIPTION	VENDOR	COMMENTS	QUANTITY
- Assisted Asphalt sub (OHLA)			2
- Assisted traffic control SETUP traffic			2
- Removed & loaded KRAIL			6
- Clear up, Pick up traffic			1

MATERIAL

PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS

NO ITEM

COST CODE

PO NUMBER

DESCRIPTION	VENDOR/SUPPLIER	COMMENTS	QTY	UNIT	QTY	UNIT	QTY	UNIT	QTY	UNIT	QTY	UNIT
-------------	-----------------	----------	-----	------	-----	------	-----	------	-----	------	-----	------

SUBCONTRACTORS

SUBCONTRACTOR NAME

WORK PERFORMED

H. F. HARRIS local out K-rail

SAFETY

STRETCH & FLEET

ANY ACCIDENTS TODAY?

IF "YES", WAS AN ACCIDENT REPORT COMPLETED?

WHAT DAY IS DESIGNATED FOR BMP REVIEW?

WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?

MON

TUE

WED

THU

FRI

SAT

SUN

DAILY SAFETY REVIEW: Please check for the following and any other applicable safety issues. Check boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.

Traffic Control

Shoring/Lifting

PPE

✓ Shifted

✓ USE ALL PPE

Fall Protection

Scaffolding

Trench Safety

On-site Traffic

Signal Tools

DAILY OVERVIEW

SUMMARY OF WORK COMPLETED TODAY:

Began assisting traffic control (OHLA) guys with traffic and stripping - Brought water truck out for pavers

QUANTITIES PERFORMED TODAY: (Beggan removing and loading and re-setting KRAIL)

INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME:

[illegible]

JOB NO: <i>C0346</i>		JOB NAME: <i>Moraga Corridor</i>		DAILY TIME SHEET												OHLA USA							
DAY AND DATE <i>11-25</i>		FOREMAN NAME/SIGNATURE <i>[Signature]</i>																					
SHIFT TIMES		START TIME <i>6:30</i>	END TIME <i>3:00</i>	APPROVAL SIGNATURE <i>[Signature]</i>		<i>VH</i>																	
DAILY EXTRA WORK REPORT NUMBER																							
AM SAFETY MEETING <i>YES</i> ☒ <i>NO</i> ☐		SITE CONDITION																					
CREW BREAKS		COMPLETE JOB ACCESS <i>YES</i> ☒ <i>NO</i> ☐																					
AM BREAK <i>YES</i> ☒ <i>NO</i> ☐		PARTIAL JOB ACCESS <i>YES</i> ☐ <i>NO</i> ☐																					
PM BREAK <i>YES</i> ☒ <i>NO</i> ☐		NO JOB ACCESS <i>YES</i> ☐ <i>NO</i> ☐																					
OWNER AGENT		WEATHER																					
1. INSPECTION GIVEN <i>YES</i> ☒ <i>NO</i> ☐		TEMP <i>C.P</i>																					
2. DIRECTION GIVEN <i>YES</i> ☒ <i>NO</i> ☐		WET <i>@ South</i>																					
3. SERVICE PROVIDED <i>YES</i> ☒ <i>NO</i> ☐		WINDY <i>Entire tunnel</i>																					
		RAINY <i>Casing</i>																					
		CLEAR <i>YES</i> ☒ <i>NO</i> ☐																					
LABOR																							
COMMENTS <i>Returned to try to locate C.P @ South End Casing location on Census - 52 East on ramp</i>				PAY QTY/UM		QUANTITIES												NOTES					
				BUDGET QTY																			
				BID ITEM <i>0060</i>																			
				COST CODE <i>78 0010</i>																			
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES (Y/N)	
<i>Filberto Gallet</i>	<i>69442</i>	<i>L</i>	<i>PM</i>	<i>9</i>	<i>8</i>	<i>1</i>																	<i>Y</i>
<i>Benjamin Calderon</i>	<i>04113</i>	<i>on</i>	<i>LAB</i>	<i>8</i>	<i>8</i>																		<i>R</i>
<i>Goovun. Panak</i>	<i>04001</i>	<i>on</i>	<i>LAB</i>	<i>8</i>	<i>8</i>																		<i>Y</i>
<i>Ashley York</i>	<i>04001</i>	<i>on</i>	<i>OP</i>	<i>8</i>	<i>8</i>																		<i>Y</i>
EQUIPMENT																							
COMPANY EQUIPMENT				BID ITEM <i>0060</i>		COST CODES												AVAILABLE Y/N <i>yes</i>					
				COST CODE <i>78 0010</i>																			
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS																			
<i>QAM 500</i>	<i>7-169</i>	<i>OHLA</i>	<i>8</i>	<i>8</i>																			

