

JOB NO: C-346		JOB NAME: Morena Convey: 805 tunnel		DAILY TIME SHEET																	
DAY AND DATE 12/01/25 MONDAY		FOREMAN NAME/SIGNATURE Miguel Palafox - Miguel Palafox																			
SHIFT TIMES START TIME 6:00 END TIME 6:00		APPROVAL SIGNATURE <i>[Signature]</i> VH																			
				DAILY EXTRA WORK REPORT NUMBER																	
AM SAFETY MEETING ☒		NO		SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐ WEATHER TEMP 67° WET ☒ WINDY ☐ RAINY ☐ CLEAR ☐																	
CREW BREAKS																					
AM BREAK ☒		NO																			
PM BREAK ☒		NO																			
OWNER AGENT				805 TUNNEL																	
1 INSPECTION GIVEN YES NO																					
2 DIRECTION GIVEN YES NO																					
3 SERVICE PROVIDED YES NO																					
LABOR																					
15 30 15 BREAKS.				PAY QTY/UM														NOTES LUNCH BREAKS INJURIES (Y/N)			
				BUDGET QTY																	
				BID ITEM		C999															
				COST CODE		701761															
NAME		EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	
Miguel Palafox (FOR)	PAL09	OP	JM	17	8	4	5														
Oscar Chavez	CHA46	LB	JM	16	8	4	4														
Jose Noriega	NOR04	OP	JM	16	8	4	4														
Edgar Martinez	MAR13	LB	JM	16	8	4	4														
Simon Palomino	PAL11	LB	JM	8	8																
Andrew Craven	CRA04	LB	JM	16	8	4	4														
Jonathan Craig	CRA03	OP	JM	16	8	4	4														
Adhair Valdes	VAL28	LB	JM	16	8	4	4														
Doug Kenner	KEN06	LB	JM	16	8	4	4														
EQUIPMENT																					
COMPANY EQUIPMENT				BID ITEM														AVAILABLE Y/N			
				COST CODE																	
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	Start	HOURS										Finish						
K-Rail Barrier		OHLA	8		8																
Alman Nightlite V Ser 4 light (2 each)		OHLA	8		8																
Magnum LP006 4 light (1 each)		OHLA	8		8																
8x10 rumble plates (2ea)		OHLA	8		8																
Brokk Power Cable	Sunstate	C305-EQ01248	8		8																
6' chainlink		OHLA	8		8																
Manbasket 3-man		OHLA	8		8																
JD Barlow Equipment		model: ST41460																			
Brokk 200 Mini Excavator	Brokk Inc		8		8																
Brokk Drum Cutter BDC-100-4	Brokk Inc		8		8																
Brokk Hyd Hammer BHB 305 w/chisel	Brokk Inc		8		8																
Spendrup 395			8		8																
Akkerman Bentonite system 2ea			8		8																
Akkerman Jacking Frame			8		8																
Conex Box			8		8																
Muck Box 2ea			8		8																
Multiquip 480v submersible pump OHLA Model ST41460																					

JOB NO: C-346		JOB NAME: 805-TUNNEL		DAILY TIME SHEET											
DAY AND DATE 12/6/25		MONDAY		FOREMAN NAME/SIGNATURE <i>[Signature]</i>				APPROVAL SIGNATURE <i>[Signature]</i>							
SHIFT TIMES		START TIME		12:00 AM		END TIME									

RENTAL EQUIPMENT				BID ITEM		COST CODE		C999-70-176		PO NUMBER	
DESCRIPTION	VENDOR	COMMENTS	TOTAL HOURS	HOURS							
Grove 880 Rough Terrain	Western Pacific Crane		8								
Delta DH-HPU-445E ELECTRIC	Delta Hydraulics		8								
Miller Big Blue 500 pro	United Rentals		8								
Portable Toilet	United Rentals		8								
Multiquip Generator MQ400	Herc Rentals		8								
300 GFAUL CRU - HERC			8								
21K Wier/Frak Tank	Rain for Rent		8								
Doosan 185cm	Herc Rental		8								
Rivet Busters (2 each)	Sunstate Rentals		8								
325 AMP WELDER - UNITED			8								
Oxygen and Acetylene bottles (1ea)	Air Gas		8								
Tristar Breaker Box	Herc Rentals		8								
Heavy 3600 (11.5k gvw)	Herc Rentals		8								

MATERIAL												PO NUMBER			
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS										BID ITEM		C999			
										COST CODE		70 1761			
DESCRIPTION	VENDOR/SUPPLIER	COMMENTS	QTY	UM	QTY	UM	QTY	UM	QTY	UM	QTY	UM	QTY	UM	
N/A															

SUBCONTRACTORS	
COMPANY NAME N/A	WORK PERFORMED

SAFETY													
STRETCH & FLEX?				☒ YES		☐ NO							
ANY ACCIDENTS TODAY?				☐ YES		☒ NO							
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?													
WHAT DAY IS DESIGNATED FOR BMP REVIEW?													
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?													
				☒ MON		☐ TUE		☐ WED		☐ THU		☐ FRI	

SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. (Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.)

Traffic Control ☒	Fall Protection ☒	On-site Traffic ☒
Shoring / Ladders ☒	Scaffolding ☒	Small Tools ☒
PPE ☒	Trench Safety ☒	

DAILY OVERVIEW	
SUMMARY OF WORK COMPLETED TODAY: DEWATERED BOTH OF SHAFT - LEFT TEST MAN BASKET, SET UP GROUT HOSES, SET UP MUMP CONCRETE TRUCK, POOL 200 YARDS ON THE INVERT OF TUNNEL. 20 TRUCKS, CLEAN ALL GROUT SYSTEM.	
QUANTITIES PERFORMED TODAY:	
INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?:	

JOB NO:		JOB NAME:		DAILY TIME SHEET										OHLA USA													
DAY AND DATE		Monday 12/1/25		FOREMAN NAME/SIGNATURE		Brandon Puentes																					
SHIFT TIMES		START TIME 7:00		END TIME 3:33 PM		APPROVAL SIGNATURE		VH																			
AM SAFETY MEETING		YES		NO		SITE CONDITION																					
CREW BREAKS		AM BREAK		YES		NO		COMPLETE JOB ACCESS		95																	
PM BREAK		YES		NO		PARTIAL JOB ACCESS																					
OWNER AGENT		1. INSPECTION GIVEN		YES		NO		NO JOB ACCESS																			
2. DIRECTION GIVEN		YES		NO		WEATHER		Blow off																			
3. SERVICE PROVIDED		YES		NO		TEMP		70°																			
						WET		Concrete																			
						WINDY		Base																			
						RAINY		Repair																			
						CLEAR		yes																			
LABOR																											
COMMENTS				PAY QTY/UM				QUANTITIES										NOTES									
De-water Excavation from rain event				BUDGET QTY																							
				BID ITEM				C999																			
				COST CODE				70 2330																			
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS												LUNCH		BREAKS		INJURIES (Y/N)			
Brandon Puentes		PUE06		LA		FOR		9																			
Frank Arzola		ARZ01		LA		JM		8																			
Marcial Cabrera		CAB10		LA		JM		8																			
Jesus Porce		PON05		LA		JM		8																			
Jose Romero		ROM22		OP		JM		8																			
EQUIPMENT																											
COMPANY EQUIPMENT				BID ITEM				C999										COST CODES									
				COST CODE				70 2330																			
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS										AVAILABLE Y/N									
335 EX		A035-005				8																					
CREW truck		T-168				8																					

[illegible]

[illegible]

1 OF 2

[illegible]

[illegible]

