

JOB NO: C-346		JOB NAME: Morena Convey: 805 tunnel		DAILY TIME SHEET															
DAY AND DATE 12-3-25 Wednesday		FOREMAN NAME/SIGNATURE <i>Miguel Palafox</i>		APPROVAL SIGNATURE <i>[Signature]</i>										EXTRA WORK REPORT NUMBER					
SHIFT TIMES		START TIME 6:00	END TIME 8:30																
AM SAFETY MEETING ☒ NO CREW BREAKS AM BREAK ☒ NO PM BREAK ☒ NO OWNER AGENT 1. INSPECTION GIVEN YES NO 2. DIRECTION GIVEN YES NO 3. SERVICE PROVIDED YES NO		SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐ WEATHER TEMP 65° WET WINDY RAINY CLEAR		805' TUNNEL															
LABOR																			
COMMENTS 15 } 30 } 15 }				PAY QTY/UM												NOTES			
				BUDGET QTY															
				BID ITEM		C999													
				COST CODE		701261													
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES (Y/N)
Miguel Palafox (FOR)	PAL09	OP	JM	14.5	8	4	2.5												
Oscar Chavez	CHA46	LB	JM	13.5	8	4	1.5												
Jose Noriega	NOR04	OP	JM	13.5	8	4	1.5												
Edgar Martinez	MAR13	LB	JM	13.5	8	4	1.5												
Simon Palomino	PAL11	LB	JM	8	8														
Andrew Craven	CRA04	LB	JM	12.5	8	4	1.5												
Jonathan Craig	CRA03	OP	JM	13.5	8	4	1.5												
Adhair Valdes	VAL28	LB	JM	13.5	8	4	1.5												
Doug Kenner	KEN06	LB	JM	13.5	8	4	1.5												
EQUIPMENT																			
COMPANY EQUIPMENT				BID ITEM	C999										COST CODES				
				COST CODE	701261														
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS												Finish	AVAILABLE Y/N		
K-Rail Barrier		OHLA	0999-70-1750 8																
Alman Nightlite V Ser 4 light (2 each)		OHLA	8	8															
Magnum LP006 4 light (1 each)		OHLA	8	8															
8x10 rumble plates (2ea)		OHLA	8	8															
Brokk Power Cable	Sunstate	C305 EQ01248	8	8															
6' chainlink		OHLA	8	8															
Manbasket 3 man		OHLA	8	8															
JD Barlow Equipment		model: ST41460																	
Brokk 200 Mini Excavator	Brokk Inc		8	8															
Brokk Drum Cutter BDC-100-4	Brokk Inc		8	8															
Brokk Hyd Hammer BHB 305 w/chisel	Brokk Inc		8	8															
Spendrup 395			8	8															
Akkerman Bentonite system 2ea			8	8															
Akkerman Jacking Frame			8	8															
Conex Box			8	8															
Muck Box 2ea			8	8															
Multiquip 480v submersible pump OHLA Model ST41460																			

JOB NO: 1-346		JOB NAME: 805-TUNNEL		DAILY TIME SHEET								OHLA					
DAY AND DATE 12/09/25		WEDNESDAY		FOREMAN NAME/SIGNATURE Miguel Salazar				APPROVAL SIGNATURE Miguel Salazar									
SHIFT TIMES		START TIME 6:00		END TIME 12:00		BID ITEM		COST CODE C999-70-176				PO NUMBER					
RENTAL EQUIPMENT																	
DESCRIPTION		VENDOR		COMMENTS		TOTAL HOURS		HOURS				PO NUMBER					
Grove 880 Rough Terrain		Western Pacific Crane				8		8									
Delta DH-HPU-445E ELECTRIC		Delta Hydraulics				8		8									
Miller Big Blue 500 pro		United Rentals				8		8									
Portable Toilet		United Rentals				8		8									
Multiquip Generator MQ400		Herc Rentals				8		8									
500 B FLOW CELL		HERC				8		8									
21K Water Frak Tank		Rain for Rent				8		8									
Doosan 185cm		Herc Rental				8		8									
Rivert Busters (2 each)		Sunstate Rentals				8		8									
325 AMP WELDER		UNITED				8		8									
Oxygen and Acetylene bottles (1 ea)		Air Gas				8		8									
Tristar Breaker Box		Herc Rentals				8		8									
Cherry 3500 (11.3k gpm)		Herc Rentals															
MATERIAL																	
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS						BID ITEM C999		COST CODE 20 1761				PO NUMBER					
DESCRIPTION		VENDOR/SUPPLIER		COMMENTS		QTY		UM		QTY		UM		QTY		UM	
N/A																	
SUBCONTRACTORS																	
COMPANY NAME		WORK PERFORMED															
N/A																	
SAFETY																	
STRETCH & FLEX?																	
ANY ACCIDENTS TODAY?																	
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?																	
WHAT DAY IS DESIGNATED FOR BMP REVIEW?																	
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?																	
YES ☒ NO ☐ MON ☒ TUE ☐ WED ☐ THU ☐ FRI ☐ MON ☐ TUE ☐ WED ☐ THU ☐ FRI ☐ YES ☒ NO ☐ MON ☐ TUE ☐ WED ☐ THU ☐ FRI ☐																	
SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.																	
Traffic Control		Fall Protection		On-site Traffic													
Shoring / Ladders		Scaffolding		Small Tools													
PPE		Trench Safety															
DAILY OVERVIEW																	
SUMMARY OF WORK COMPLETED TODAY: DEWATER SHAFT, LIFT TEST MAN BASKET, SET UP PIPE , BOOM CONCRETE TRUCK, FINISH STRAPPING AROUND HOSES, PRIME 700 FT OF GROUT HOSE, PUMP 85 YARDS OF CONCRETE.																	
QUANTITIES PERFORMED TODAY:																	
INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?:																	

JOB NO: C-346		JOB NAME: Morena ps & Conveyance		DAILY TIME SHEET										OHLA USA							
DAY AND DATE Wednesday 12-3-25		FOREMAN NAME/SIGNATURE Juan Higuera		APPROVAL SIGNATURE [Signature] VH																	
SHIFT TIMES		START TIME 6:30am		END TIME		DAILY EXTRA WORK REPORT NUMBER															
AM SAFETY MEETING [Initials] NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR																	
CREW BREAKS AM BREAK PM BREAK OWNER'S AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES		NO NO NO NO NO NO																	
LABOR																					
COMMENTS				PAY QTY/UM BUDGET QTY		QUANTITIES										NOTES					
				BID ITEM 0051																	
				COST CODE 11 0010																	
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS												LUNCH BREAKS INJURIES (Y/N)	
Juan Higuera		HIGO1		L6 FM		11.5		83.5												JH JH	
Angel Argueta		ARGO1		L6 JM		10.5		82.5												AAAAA	
Victor Figueroa		FIGO9		L6 JM		10.5		82.5												WENR	
Brandon Yanez		YANO6		OP JM		8.5		8.5												BUDY	
EQUIPMENT																					
COMPANY EQUIPMENT				BID ITEM COST CODE		COST CODES										AVAILABLE Y/N					
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS													
P-350		P-350		OH LA														Y			

[illegible]

[illegible]

JOB NO: 60346		JOB NAME: Morana Boueyave		DAILY TIME SHEET										OHILA USA											
DAY AND DATE: Wed 12-3-25				FOREMAN NAME/SIGNATURE: Phil Gallet																					
SHIFT TIMES		START TIME: 6:30		END TIME: 4:00 PM		APPROVAL SIGNATURE: [Signature]				DAILY EXTRA WORK REPORT NUMBER: VH															
AM SAFETY MEETING: YES		NO		SITE CONDITION: COMPLETE JOB ACCESS																					
CREW BREAKS: AM BREAK, PM BREAK		NO		NO JOB ACCESS																					
OWNER AGENT: 1. INSPECTION GIVEN, 2. DIRECTION GIVEN, 3. SERVICE PROVIDED		YES		NO		WEATHER: TEMP, WET, WINDY, RAINY, CLEAR																			
LABOR																									
COMMENTS: HAD TO WORK A BIT LATER THAN PLANNED TO MAKE SURE WE COULD OPEN STREET SAFELY -				PAY QTY/UM, BUDGET QTY				QUANTITIES								NOTES									
				BID ITEM: 0051																					
				COST CODE: 11 0010																					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS												LUNCH		BREAKS		INJURIES (Y/N)	
Filiberto Gallet		010002		L		FM		9.5																PTG/N	
Beakina Calderon		010013		OM		LAB		9.5																K/N	
Giovanni Ramirez		010001		OM		LAB		9.5																P/P/N	
Nohem York		010001		OM		OP		9.5																N/L/N	
EQUIPMENT																									
COMPANY EQUIPMENT				BID ITEM: 0051				COST CODES								AVAILABLE Y/N									
				COST CODE: 11 0010																					
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																	
RAM 1500		T-164		OHILA		8		8										yes							
Message Board				OC45		8		8										yes							
Compressor		AC-012		Other		2		2										yes							
8-10" Saver Plugs				OHILA		6		6										NO							

[illegible]

1 OF 2

