

JOB NO: C-346		JOB NAME: Morenapes & Conv.		DAILY TIME SHEET								OHLA OKA										
DAY AND DATE Tuesday night 1-13-26		FOREMAN NAME/SIGNATURE Juan Higuera																				
SHIFT TIMES START TIME 830pm END TIME 5am		APPROVAL SIGNATURE <i>[Signature]</i>										NV										
AM SAFETY MEETING ☒		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS										DAILY EXTRA WORK REPORT NUMBER										
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		WEATHER TEMP WET WINDY RAINY CLEAR		Saw-cut Vault Floor & Demo Saw-cut Asphalt st.																		
LABOR																						
COMMENTS				PAY QTY/UM				QUANTITIES														
				BUDGET QTY																		
				BID ITEM 0051								NOTES										
				COST CODE 11 0010																		
NAME		EMPLOYEE ID		CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES (Y/N)	
Juan Higuera				L6	FM	9	8	1												JH JH N		
Angel Arguilez				L6	JM	8	8													A A A A A		
Victor Figueroa				L6	JM	8	8													V P K E N		
Samuel Arellano				OP	JM	8	8													S A S A N		
Armando Ramos				T5	JM	8	8													A R A L M		
EQUIPMENT																						
COMPANY EQUIPMENT				BID ITEM 0051				COST CODES														
				COST CODE 11 0010																		
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS	HOURS								AVAILABLE Y/N							
F-350		T-067		OHLA		9	9								Y							

[illegible]

JOB NO: C-346		JOB NAME: Morena Convey: 805 Tunnel		DAILY TIME SHEET										OHLA CALIFORNIA							
DAY AND DATE 1-13-26		FOREMAN NAME/SIGNATURE Roy Valdez		APPROVAL SIGNATURE NV																	
SHIFT TIMES		START TIME 6:00		END TIME 6:00		DAILY EXTRA WORK REPORT NUMBER															
AN SAFETY MEETING YES		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		Push of Safety Weld 42" 40 Clean up															
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1 INSPECTION GIVEN 2 DIRECTOR GIVEN 3 SERVICE PROVIDED		LABOR		QUANTITIES										NOTES							
COMMENTS		PAY QTY/UM BUDGET QTY		BID ITEM C899 C899 COST CODE 70 1762 70 1762										LUNCH BREAKS INJURIES (Y/N)							
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT										LUNCH BREAKS INJURIES (Y/N)	
Roy Valdez		VIL09						14 8 4 2												RV RV NE	
Mario Vasquez		VAS08						13 8 4 1												NV NV NE	
Luis Gutierrez		GUT25						12 8 4 1												NV NV NE	
Phillip Mejia		MEJ09						13 8 4 1												NV NV NE	
Simon Palomino		PAL11						12 8 4												NV NV NE	
Edgar Martinez		MAR103						12 8 4												NV NV NE	
Johnathan Craig		CRA03						12 8 4												NV NV NE	
Andrew Craven		CRA04						12 8 4		8 4										NV NV NE	
Adrian Valdez								12 8 4												NV NV NE	
Sergio Serano								12 8 4												NV NV NE	
EQUIPMENT		COMPANY EQUIPMENT		BID ITEM C899 COST CODE 70 1762		COST CODES		HOURS										AVAILABLE Y/N			
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS										AVAILABLE Y/N			
Work truck		+212				8		8										AVAILABLE Y/N			

JOB NO: C-346		JOB NAME: MORGNA		DAILY TIME SHEET										OHLA USA															
DAY AND DATE TUE-01-13-26		FOREMAN NAME/SIGNATURE CUDBERTO ORTIZ / [Signature]																											
SHIFT TIMES		START TIME 6:30		END TIME 3:00 pm		APPROVAL SIGNATURE [Signature]		DAILY EXTRA WORK REPORT NUMBER NW																					
AM SAFETY MEETING YES ☒ NO ☐		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		1 30 INCH SEWER PIPE PATCHING SOILS.																							
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES		NO NO NO NO NO NO																									
LABOR																													
COMMENTS PATCH AND REPAIR 30 INCH SEWER PIPE INTERIOR SOILS AS NOBEL DR				PAY QTY/UM BUDGET QTY		QUANTITIES												NOTES											
				BID ITEM C-999																									
				COST CODE 70 210																									
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS														LUNCH		BREAKS		INJURIES (Y/N)			
CUDBERTO ORTIZ		ORT 17		HAWK		FLM		9.5		8		1.5																	
GONZALO LOPEZ		TOR 21		HAWK		JLM		8		8																			
EDUARDO RAMOS		RAM 51		HAWK		STM		8		8																			
SUSSE DE LA CRUZ		DEL 35		HAWK		APR		8		8																			
EQUIPMENT																													
COMPANY EQUIPMENT				BID ITEM C-999		COST CODES												AVAILABLE Y/N											
				COST CODE 70 210																									
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																					
FORD F-250		T-140				8		8		8																			

[illegible]

JOB NO: **C-0346** JOB NAME: **Morena Conveyance** DAILY TIME SHEET **OHLA**

DAY AND DATE: **Tuesday 1-13-25** FOREMAN NAME/SIGNATURE: **Phil G. Lobo**
SHIFT TIMES: START TIME: **7:00 AM** END TIME: **3:30 AM** APPROVAL SIGNATURE: **[Signature]**

AM SAFETY MEETING	☒	NO	SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐	WEATHER TEMP ☐ WET ☐ WINDY ☐ RAINY ☐ CLEAR ☒	SAW Cut Cathodic Protection	Mobilize Equip Material Cathodic Protection	BMP Supp	DAILY EXTRA WORK REPORT NUMBER
CREW BREAKS	☒	NO						
AM BREAK	☒	NO						
PM BREAK	☒	NO						
OWNER AGENT	☒	NO						
1. INSPECTION GIVEN	☒	NO						
2. DIRECTION GIVEN	☒	NO						
3. SERVICE PROVIDED	☒	NO						

COMMENTS				LABOR												QUANTITIES				NOTES			
Saw cut to avoid excavation under stamped concrete - Need 45° angle points using north end of island & catch basin on south end of island. For reference to find 30" outside of concrete.				PAY QTY/UM																			
				BUDGET QTY																			
				BID ITEM		0059		0059		0059													
COST CODE		16 0010		16 0010		16 0010																	
NAME	EMPLOYER ID	CRAFT	CLASS	TOTAL HOURS																LUNCH	BREAKS	ILLNESS	OTHER
				RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT					
Philberto Gallardo			FM	9	1	1	6			1													
Benjamin Calderon			LAB	8	8																		
Giovanni Pinales			LAB	8						8													
Nolan York			OP	8	2		4			2													
ARMANDO RAMOS			TS	4						4													

EQUIPMENT			EQUIPMENT												COST CODES				AVAILABLE			
COMPANY EQUIPMENT			BID ITEM																			
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS																			
TRAM 1500	T-164	OHLA	9	2		6	1															
Concrete Saw		OHLA	8	8																		

JOB NO: C0346		JOB NAME: Moreno Canyon		DAILY TIME SHEET				OHLA USA	
DAY AND DATE Tuesday 1-13-25		FOREMAN NAME/SIGNATURE Phil Calabro		APPROVAL SIGNATURE					
SHIFT TIMES		START TIME		12:00 AM		END TIME		12:00 AM	

RENTAL EQUIPMENT				BID ITEM		COST CODE		HOURS		PO NUMBER
DESCRIPTION	VENDOR	COMMENTS	TOTAL HOURS							
Skid steer	HERC			2	4	2				
dump truck TRAILER	HERC				4					

MATERIAL				BID ITEM		COST CODE		HOURS		PO NUMBER
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS										
DESCRIPTION	VENDOR/SUPPLIER	COMMENTS	QTY	UM	QTY	UM	QTY	UM	QTY	UM

SUBCONTRACTORS	
COMPANY NAME	WORK PERFORMED

STRETCH & FLEX?		☒		☒	
ANY ACCIDENTS TODAY?		☒		☒	
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?		☒		☒	
WHAT DAY IS DESIGNATED FOR BMP REVIEW?		☒		☒	
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?		☒		☒	

SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.	
Traffic Control	Fall Protection
Shoring / Scaffolding	Excavation Traffic
Small Tools	Small Tools

DAILY OVERVIEW	
SUMMARY OF WORK COMPLETED TODAY:	Scalped off 30" Pipe location & Saw cut to install new Cathodic Protection wire - moved Equipment to new work area from vault #14 area, layed out straw waddle & used shop vacs to control water from saw - will begin excavation tomorrow for new cathodic weld to 30" Pipe south of 52 EAST on Ramp @ approx STA 1056 + 40
QUANTITIES PERFORMED TODAY:	
INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME:	Bryant (UE)

JOB NO: 346/351/352		JOB NAME: Morongo		DAILY TIME SHEET																									
DAY AND DATE: Tues 11/13/25		FOREMAN NAME/SIGNATURE: Marcus Montoya																											
SHIFT TIMES: START TIME 6:30 END TIME 3:00		APPROVAL SIGNATURE: [Signature]																											
AM SAFETY MEETING: YES		SITE CONDITION: COMPLETE JOB ACCESS		DAILY EXTRA WORK REPORT NUMBER																									
CREW BREAKS: AM BREAK YES, PM BREAK YES		WEATHER: TEMP, WET, WINDY, RAINY, CLEAR		346 351 352 Sun Runner																									
OWNER'S AGENT: 1. INSPECTION GIVEN YES, 2. DIRECTION GIVEN YES, 3. SERVICE PROVIDED YES																													
LABOR																													
COMMENTS				PAY QTY/UM				QUANTITIES										NOTES											
				BUDGET QTY																									
				BID ITEM				0054 0089 0078 C351																					
				COST CODE				21 0011 12 0100 13 0500 99 9035																					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS														LUNCH		BREAKS		INJURIES (Y/N)			
Marcus Montoya				LB		JM		8		2		4		2														20 min	
Victor Ortega				LB		JM		8		2		4		2														10 min	
Eduardo Najera				LB		AP		8						8														10 min	
EQUIPMENT																													
COMPANY EQUIPMENT				BID ITEM				COST CODES										AVAILABLE Y/N											
				COST CODE																									
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																					
F150		T075		other		8												Y											

[illegible]