

JOB NO: 346/351		JOB NAME: Mortgage		DAILY TIME SHEET												OHLA USA																													
DAY AND DATE Thurs. 1/15/26		FOREMAN NAME/SIGNATURE Marcos Mort...		SHIFT TIMES		START TIME 630 AM		END TIME 330 PM		APPROVAL SIGNATURE		DAILY EXTRA-WORK REPORT NUMBER 72																																	
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		346		351		Sun		346		change order work																													
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES		NO NO NO NO NO NO		LABOR		COMMENTS		PAY QTY/UM BUDGET QTY		QUANTITIES		BID ITEM COST CODE		0054 21 0010		0089 12 0100		C351 99 9035		0054 21 0011		NOTES LUNCH BREAKS INJURIES (Y/N)																					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT		OT		DT		RT		OT		DT		RT		OT		DT		RT		OT		DT		RT		OT		DT		LUNCH		BREAKS		INJURIES (Y/N)	
Marcos Mort...				LB		JM		8.5		2						4		.5						4																0.8					
Victor Ortega				LB		JM		8.5		2						4		.5						4																10.0		1			
Eduardo Najar				LB		AP		8												8																				FW		1			

JOB NO:	JOB NAME:	DAILY TIME SHEET								OHLA USA									
C-346	Movena p.s & conv.																		
DAY AND DATE	Thursday night 1-15-26	FOREMAN NAME/SIGNATURE		Juan Higuera															
SHIFT TIMES	START TIME 830pm END TIME 5am	APPROVAL SIGNATURE		VH															
		DAILY EXTRA WORK REPORT NUMBER																	
AM SAFETY MEETING YES NO		SITE CONDITION																	
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1.INSPECTION GIVEN 2.DIRECTION GIVEN 3.SERVICE PROVIDED		COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS WEATHER TEMP WET RAINY CLEAR																	
		Bolting Iron fittings for 411 Air-Vac																	
LABOR																			
COMMENTS		PAY QTY/UM	QUANTITIES							NOTES									
		BUDGET QTY																	
		BID ITEM	0051																
		COST CODE	11 0010																
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES
Juan Higuera		Lb	FM	9	8	1													JA JH N
Angel Arguilez		Lb	JM	8	8														AAAAN
Victor Figueroa		Lb	JM	8	8														VFVN
Samuel Arellano		OP	JM	8	8														SASAN
EQUIPMENT																			
COMPANY EQUIPMENT		BID ITEM	COST CODES							AVAILABLE Y/N									
		COST CODE																	
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS											AVAILABLE Y/N				
F-350	T-067	OHLA	9	9											Y				

JOB NO: C-346	JOB NAME: Morena Convey: 805 Tunnel	DAILY TIME SHEET
DAY AND DATE 1-15-26 THU	FOREMAN NAME/SIGNATURE <i>Roger Villa</i>	VH
SHIFT TIMES START TIME 6:00 END TIME 6:00	APPROVAL SIGNATURE <i>[Signature]</i>	DAILY EXTRA WORK REPORT NUMBER
AM SAFETY MEETING NO	SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS	WEATHER TEMP WET WINDY RAINY CLEAR
CREW BREAKS AM BREAK PM BREAK OWNER AGENT INSPECTION GIVEN DIRECTION GIVEN SERVICE PROVIDED	<i>Safety Patching installing Joints 90° 30"x42"</i>	
LABOR		
COMMENTS	PAY QTY/UM BUDGET QTY	QUANTITIES
BID ITEM COST CODE	<i>C346 0045 0045</i> <i>99 9210 11 0010 30 0110</i>	NOTES
NAMES	EMPLOYEE ID CRAFT CLASS TOTAL HOURS	LUNCH BREAKS INJURIES
<i>Roy Valda</i>	VIL09 13	<i>EA/A no</i>
Mario Vasquez	VAS08 13	<i>0003 ne</i>
Luis Gutierrez	GUT25	
Phillip Mejia	MEJ09 13	<i>PM/PM no</i>
Simon Palomino	PAL11	<i>no</i>
Edgar Martinez	MAR103	
Johnathan Craig	CRA03 12	<i>AC AC no</i>
Andrew Craven	CRA04 12 8 4	<i>AV AV no</i>
Ad Harr Veldes	12 8	<i>SS SS no</i>
Sergio Serano	12 8 4	
EQUIPMENT		
COMPANY EQUIPMENT	BID ITEM COST CODE	AVERAGE
DESCRIPTION EQUIPMENT ID # COMMENTS TOTAL HOURS	<i>Work truck + 212</i>	<i>8</i>

[illegible]

[illegible]

[illegible]

JOB NO: C0346		JOB NAME: Moreno Company		DAILY TIME SHEET										OHLA USA							
DAY AND DATE Thursday 1-16-25		SHIFT TIMES NIGHT		FOREMAN NAME/SIGNATURE Platillo		APPROVAL SIGNATURE VH															
START TIME 7:00 PM		END TIME 3:30 AM		DAILY EXTRA WORK REPORT NUMBER																	
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR															
CREW BREAKS AM BREAK PM BREAK OWNER'S AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES YES		NO NO NO NO NO NO NO		C.P. 30"		30" P.P. 4 wire TEST STATION													
LABOR																					
COMMENTS NEED TO ASK SOMEONE WHO WORKED @ STA 1057+44 ISOLATION VALVE IF 2" EACH ANODES WERE INSTALLED?				PAY QTY/UM BUDGET QTY		QUANTITIES										NOTES					
				BID ITEM		0060		0060													
				COST CODE		78 0010		78 0010													
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT										LUNCH BREAKS INJURIES (Y/N)	
Eliberto Gallardo						EM		9 5		3 1										Fyfy u	
Benjamin Calderon						LAB		8 5		3										b bcl	
Giovani Parnabas						LAB		8 5		3										y p p n	
Nohea YORK						OP		8 5		3										N y G N	
Armundo Ramos						TSR		8 5		3										Ar Ar X	
EQUIPMENT																					
COMPANY EQUIPMENT				BID ITEM		0060		0060		COST CODES										AVAILABLE Y/N	
				COST CODE		78 0010		78 0010													
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS													
TRAM 1500		T-164		OHCA		5		3										yes			
Concrete Cutting Saw				OHCA		1		1										yes			

[illegible]

[illegible]

→ Terry / RE

[illegible]