

[illegible]

[illegible]

JOB NO: 346		JOB NAME: Morena CON North		DAILY TIME SHEET											
DAY AND DATE Friday 1/16/26		FOREMAN NAME/SIGNATURE Brandon Puentes		APPROVAL SIGNATURE VH											
SHIFT TIMES		START TIME 7:00	END TIME 3:30 PM	DAILY EXTRA WORK REPORT NUMBER											

AM SAFETY MEETING ☒ YES ☐ NO		SITE CONDITION													
CREW BREAKS		COMPLETE JOB ACCESS ☒ YES ☐ NO													
AM BREAK ☒ YES ☐ NO		PARTIAL JOB ACCESS													
PM BREAK ☒ YES ☐ NO		NO JOB ACCESS													
OWNER AGENT		WEATHER													
1. INSPECTION GIVEN ☒ YES ☐ NO		TEMP 75													
2. DIRECTION GIVEN ☒ YES ☐ NO		WET													
3. SERVICE PROVIDED ☒ YES ☐ NO		WINDY													
		RAINY													
		CLEAR													

LABOR																	
COMMENTS Marcial checked on the dewatering system and fueled the generator throughout the weekend, ensuring continuous operation and proper functioning.				PAY QTY/UM		QUANTITIES										NOTES LUNCH BREAKS INJURIES (Y/N)	
				BUDGET QTY													
				BID ITEM		0043	0043	0039	0007								
				COST CODE		90 0040	90 0040	11 0110	20 0010								
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	
Brandon Puentes		LA	FR	9	3	1		3			2						
Jose Romero		OP	JM	8	6						2						
Frank Arzola		LA	JM	8	6			1				1					
Marcial Cabrera		LA	JM	9	6			1	1			1					
German Mayo		LA	JM	8							8						
Jesus Ponce		LA	JM	8							8						

EQUIPMENT																	
COMPANY EQUIPMENT				BID ITEM		0043	COST CODES		0039						AVAILABLE Y/N		
				COST CODE		90 0040	COST CODES		11 0110								
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	
CAT 335 EX F-350	330351 T-146		8	8				3									

[illegible]

JOB NO: 60346		JOB NAME: MORENA Canyon		DAILY TIME SHEET										OHLA USA					
DAY AND DATE: Friday 1-16-25 SAT		START TIME: 7:00 AM		END TIME: 3:30 AM		FOREMAN NAME/SIGNATURE: Phil G. Carlo				APPROVAL SIGNATURE: [Signature]									
SHIFT TIMES		START TIME		END TIME		DAILY EXTRA WORK REPORT NUMBER: VH													
AM SAFETY MEETING: YES		NO		SITE CONDITION		COMPLETE JOB ACCESS													
CREW BREAKS		NO		PARTIAL JOB ACCESS		NO JOB ACCESS													
AM BREAK		NO		WEATHER		TEMP													
PM BREAK		NO		WET		30" C.P.													
OWNER AGENT		YES		WINDY		RAINY													
1. INSPECTION GIVEN		YES		CLEAR		[Signature]													
2. DIRECTION GIVEN		YES		[Signature]		[Signature]													
3. SERVICE PROVIDED		YES		[Signature]		[Signature]													
COMMENTS: Will need to set up auger according to plan for analysis for 30" CTS #33		PAY QTY/UM		BUDGET QTY		QUANTITIES													
LABOR		BID ITEM		COST CODE		NOTES													
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		LUNCH BREAKS INJURIES (Y/N)									
Filiberto Carillo								9 8 1											
Braulio Calderon								8 8											
Giovanni Peralta								8 8											
Nelson York						OP		8 8											
Armando Ramos								8 8											
EQUIPMENT		COMPANY EQUIPMENT		BID ITEM		COST CODE		COST CODES		AVAILABLE Y/N									
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS											
Pump 1500		T-164		OHLA		9 9				YES									

[illegible]

[illegible]

[illegible]

[illegible]

JOB NO: 346/351		JOB NAME: Moieya		DAILY TIME SHEET										OHLA USA											
DAY AND DATE: Fri 11/16/26		FOREMAN NAME/SIGNATURE: Marcos Montoya																							
SHIFT TIMES: 6:30a		END TIME: 3:00pm		APPROVAL SIGNATURE: [Signature]		DAILY EXTRA WORK REPORT NUMBER: 22																			
AM SAFETY MEETING: YES				SITE CONDITION: COMPLETE JOB ACCESS																					
CREW BREAKS: AM BREAK YES, PM BREAK YES				WEATHER: TEMP, WET, WINDY, RAINY, CLEAR				346 351 Sun 346 change order work																	
OWNER AGENT: 1. INSPECTION GIVEN YES, 2. DIRECTION GIVEN YES, 3. SERVICE PROVIDED YES																									
LABOR																									
COMMENTS				PAY QTY/UM				QUANTITIES										NOTES							
				BUDGET QTY																					
				BID ITEM				0054 0089 6351 0054																	
				COST CODE				21 0010 12 2100 21 1035 21 0011																	
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS												LUNCH		BREAKS		INJURIES (Y/N)	
Marcos Montoya				UB		JM		8																	
Victor Ortega				UB		JM		8																	
Eduardo Najera				UB		AF		8																	
EQUIPMENT																									
COMPANY EQUIPMENT				BID ITEM				COST CODES										AVAILABLE Y/N							
				COST CODE																					
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																	
F150		T-075		other		8												Y							

