

[illegible]

JOB NO: 346		JOB NAME: Morema CON North		DAILY TIME SHEET										OHLA							
DAY AND DATE Friday 1/9/26		FOREMAN NAME/SIGNATURE Brandon Puentes		APPROVAL SIGNATURE NV																	
SHIFT TIMES		START TIME 7:00		END TIME 3:30 PM		DAILY EXTRA WORK REPORT NUMBER															
AN SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		Blow off #5 SWPPP De Water 30" E 48 main													
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES YES		NO NO NO NO NO NO NO		YES YES YES YES YES YES YES															
COMMENTS		PAY QTY/UM		BUDGET QTY		BID ITEM		COST CODE		C-999 0007 C989 20 2330 20 0070 20 2330										NOTES	
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT										LUNCH BREAKS INJURIES (Y/N)	
Brandon Puentes				LA		FR		9 8 1												BP BP Y	
Jesus Ponce				LA		JM		9.5 8		15										JP JP Y	
Marcial Cabrera				LA		JM		8 7		1										MC MC Y	
Frank Arzola				LA		JM		8 8												FA FA Y	
Jose Romero				OP		JM		8 8												JR JR Y	
German Mayo				LA		JM		8 7		1										GM GM Y	
EQUIPMENT		COMPANY EQUIPMENT		BID ITEM		COST CODE		TOTAL HOURS		C-999 20 2330										AVAILABLE Y/N	
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS													
CAT 335 EX F-REG		1035005 T-168				8 8		8 8													

JOB NO:		JOB NAME:		DAILY TIME SHEET												OHLA																																																																																																																																													
C0346		Morana Conyara																																																																																																																																																											
DAY AND DATE		Friday 1-9-25		FOREMAN NAME/SIGNATURE												Phil G. L. [Signature]																																																																																																																																													
SHIFT TIMES		START TIME 6:30 AM		END TIME 4:30 PM		APPROVAL SIGNATURE												[Signature]																																																																																																																																											
				DAILY EXTRA WORK REPORT NUMBER												NW																																																																																																																																													
AM SAFETY MEETING ☒				SITE CONDITION																																																																																																																																																									
CREW BREAKS				COMPLETE JOB ACCESS ☒				TRAFFIC CONTROL																																																																																																																																																					
PM BREAK				PARTIAL JOB ACCESS ☐				VAULT #7																																																																																																																																																					
OWNER AGENT				NO JOB ACCESS ☐				VAULT #11																																																																																																																																																					
1. INSPECTION GIVEN				WEATHER				PAVE																																																																																																																																																					
2. DIRECTION GIVEN				TEMP				DRAIN LINE																																																																																																																																																					
3. SERVICE PROVIDED				WET				Clean up OHLA material island																																																																																																																																																					
				WINDY																																																																																																																																																									
				RAINY																																																																																																																																																									
				CLEAR																																																																																																																																																									
LABOR																																																																																																																																																													
COMMENTS																																																																																																																																																													
Couldn't start Pave Process until 9:00 AM - Other crew ran late with Bobtail Truck Getting High line pipe - HAD TO Pick up slurry & material off of island leading to work later than planned -																																																																																																																																																													
<table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">NAME</th> <th rowspan="2">EMPLOYEE ID</th> <th rowspan="2">CRAFT</th> <th rowspan="2">CLASS</th> <th rowspan="2">TOTAL HOURS</th> <th colspan="12">QUANTITIES</th> <th rowspan="2">LUNCH</th> <th rowspan="2">BREAKS</th> <th rowspan="2">INJURES (Y/N)</th> </tr> <tr> <th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th> </tr> </thead> <tbody> <tr> <td>Filberto Collantes</td> <td></td> <td></td> <td>FM</td> <td>10</td> <td>2</td> <td></td> <td></td> <td>3</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>1.5</td> <td></td> <td></td> </tr> <tr> <td>Giovanni Pamelos</td> <td></td> <td></td> <td>LAB</td> <td>9</td> <td>2</td> <td></td> <td>3</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>.5</td> <td></td> <td></td> </tr> <tr> <td>Benjamin Calderon</td> <td></td> <td></td> <td>LAB</td> <td>9</td> <td>2</td> <td></td> <td>3</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>.5</td> <td></td> <td></td> </tr> <tr> <td>Nelson York</td> <td></td> <td></td> <td>OP</td> <td>9</td> <td>2</td> <td></td> <td>3</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>.5</td> <td></td> <td></td> </tr> <tr> <td>ARMANDO PAMES</td> <td></td> <td></td> <td>TS</td> <td>10</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>																		NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	QUANTITIES												LUNCH	BREAKS	INJURES (Y/N)	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	Filberto Collantes			FM	10	2			3										1.5			Giovanni Pamelos			LAB	9	2		3											.5			Benjamin Calderon			LAB	9	2		3											.5			Nelson York			OP	9	2		3											.5			ARMANDO PAMES			TS	10																
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	QUANTITIES												LUNCH						BREAKS	INJURES (Y/N)																																																																																																																																					
					RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT		RT	OT	DT																																																																																																																																									
Filberto Collantes			FM	10	2			3										1.5																																																																																																																																											
Giovanni Pamelos			LAB	9	2		3											.5																																																																																																																																											
Benjamin Calderon			LAB	9	2		3											.5																																																																																																																																											
Nelson York			OP	9	2		3											.5																																																																																																																																											
ARMANDO PAMES			TS	10																																																																																																																																																									
EQUIPMENT																																																																																																																																																													
COMPANY EQUIPMENT																																																																																																																																																													
<table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">DESCRIPTION</th> <th rowspan="2">EQUIPMENT ID #</th> <th rowspan="2">COMMENTS</th> <th rowspan="2">TOTAL HOURS</th> <th colspan="12">COST CODES</th> <th rowspan="2">AVAILABLE Y/N</th> </tr> <tr> <th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th><th>RT</th><th>OT</th><th>DT</th> </tr> </thead> <tbody> <tr> <td>Roller</td> <td>X 43636</td> <td>OHLA</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>3</td> <td></td> <td></td> </tr> <tr> <td>Roller</td> <td>T-164</td> <td>OHLA</td> <td>2</td> <td></td> <td></td> <td></td> <td>3</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>3.5</td> <td></td> <td>1.5</td> </tr> </tbody> </table>																		DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	COST CODES												AVAILABLE Y/N	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	Roller	X 43636	OHLA																3			Roller	T-164	OHLA	2				3											3.5		1.5																																																																					
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	COST CODES												AVAILABLE Y/N																																																																																																																																													
				RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT																																																																																																																																														
Roller	X 43636	OHLA																3																																																																																																																																											
Roller	T-164	OHLA	2				3											3.5		1.5																																																																																																																																									

JOB NO: **60346** JOB NAME: **Morena Bay area** DAILY TIME SHEET **OHLA**

DAY AND DATE: **12/01/04** FOREMAN NAME/SIGNATURE: **Phil G. Gode**

SHIFT TIMES: **START TIME 12:00 AM** END TIME: **12:00 AM** APPROVAL SIGNATURE: **[Signature]**

RENTAL EQUIPMENT				PO NUMBER			
DESCRIPTION	VENDOR	COMMENTS	TOTAL HOURS	HOURS			
CASE EXCAVATOR	TRINITY			3			
Bobcat loader	HRC			3			
TRAILER	HRC			1			

MATERIAL				PO NUMBER			
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS	BID ITEM	COST CODE	QTY	UM	QTY	UM	QTY
Asphalt	Volcan	FOLD DRUM #16	6	TONS	6	TONS	

SUBCONTRACTORS		WORK PERFORMED	
COMPANY NAME	Volcan		

SAFETY		YES		NO	
STRETCH & FLEX?		☒		☐	
ANY ACCIDENTS TODAY?		☒		☐	
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?		☒		☐	
WHAT DAY IS DESIGNATED FOR BMP REVIEW?		MON	TUE	WED	THU
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?		MON	TUE	WED	THU

SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.			
☒ Traffic Control	☒ Fall Protection	☒ On-site Traffic	☒ Trench Safety
☒ Shoring / Ladders	☒ Scaffolding	☒ Small Tools	

DAILY OVERVIEW

SUMMARY OF WORK COMPLETED TODAY: **Worked on completely 2" drain line on unit #7 and installing 2" SD 40 & shelf for odor control box - excavated & prep for paving - found no base had to dig down 18" and compact base - Export native - go to okey to pick up material - island very bad condition will have to remove more & cut straight lines - equipment has been parked there for months & have left it broken - 3 more tons of asphalt will cover it**

QUANTITIES PERFORMED TODAY:

INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?:

[illegible]

[illegible]

JOB NO: C-346		JOB NAME: Morenapos & Concreance		DAILY TIME SHEET										OHLA							
DAY AND DATE Friday 1-9-26		SHIFT TIMES 6:30am 3pm		FOREMAN NAME/SIGNATURE Juan Higuera		APPROVAL SIGNATURE [Signature] NV										DAILY EXTRA WORK REPORT NUMBER					
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		Installed Valv Box For 6" Drain Raiser Installed 2" Hightone													
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		NO NO NO NO NO NO NO																			
COMMENTS		PAY QTY/UM BUDGET QTY		BID ITEM COST CODE		QUANTITIES										NOTES					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT										LUNCH BREAKS ILLNESS (Y/N)	
Juan Higuera				L6		FM		9 8 1												JWHAN	
Angel Arguiz				L6		JM		8 8												AARGAN	
Victor Figueroa				L6		JM		8 8												VFVIZAN	
Samuel Arellano				00		JM		8 8												SASAN	
EQUIPMENT		COMPANY EQUIPMENT		BID ITEM COST CODE		TOTAL HOURS		COST CODES										AVAILABLE Y/N			
DESCRIPTION F-350		EQUIPMENT ID # T-067		COMMENTS OHLA		TOTAL HOURS 9 9		HOURS										Y			

20F2

JOB NO:
C-346

JOB NAME:
Morena Convey: 805 Tunnel

DAILY TIME SHEET

OHLA

DAY AND DATE
1-9-2026 FRI

FOREMAN NAME/SIGNATURE

SHIFT TIMES
START TIME 6:00
END TIME 6:00

APPROVAL SIGNATURE

DAILY EXTENDED WORK REPORT NUMBER
NV

AM SAFETY MEETING
YES NO
Crew Breaks
AM Break
PM Break
OWNER AGENT
1. INSPECTION GIVEN
2. DIRECTION GIVEN
3. SERVICE PROVIDED

SITE CONDITION
COMPLETE JOB ACCESS
PARTIAL JOB ACCESS
NO JOB ACCESS
WEATHER
TEMP
WET
WINDY
RAINY
CLEAR

Push & Safety
weld
down
tunnel
8600

LABOR

COMMENTS

PAY QTY/UM
BUDGET QTY
BID ITEM
COST CODE

QUANTITIES

NOTES

NAME

EMPLOYEE ID

CRAFT

CLASS

TOTAL HOURS

RT

OT

DT

RT

OT

DT

RT

OT

DT

RT

OT

DT

RT

OT

DT

LUNCH

BREAKS

INJURIES (Y/N)

Roy Mla

VIL09

14

8

4

2

Mario Vasquez

VAS08

13

8

4

1

Luis Gutierrez

GUT25

13

8

4

1

Phillip Mejia

MEJ09

13

8

4

1

Simon Palomino

PAL11

12

8

4

Edgar Martinez

MAR103

Johnathan Craig

CRA03

12

8

4

Andrew Craven

CRA04

12

8

4

8

4

Ad Hair Valdes

12

8

4

Sergio Serana

12

8

4

EQUIPMENT

COMPANY EQUIPMENT

BID ITEM
COST CODE

COST CODES

AVAILABLE Y/N

DESCRIPTION

EQUIPMENT ID #

COMMENTS

TOTAL HOURS

HOURS

work truck #212

8

8

[illegible]