

[illegible]

JOB NO: 346	JOB NAME: Morena	DAILY TIME SHEET										OHLA USA
DAY AND DATE Friday 1/23/26	FOREMAN NAME/SIGNATURE Brandon Puentes											
SHIFT TIMES	START TIME 12:00 AM	END TIME	12:00 AM	APPROVAL SIGNATURE <i>[Signature]</i>								
RENTAL EQUIPMENT			BID ITEM								PO NUMBER	
COST CODE												
DESCRIPTION	VENDOR	COMMENTS	TOTAL HOURS	HOURS								
Low Generator	Herc	De Water	8	8								
RW dry pump	Herc	De-Water	8	8								
MATERIAL												
PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS			BID ITEM								PO NUMBER	
COST CODE												
DESCRIPTION	VENDOR/SUPPLIER	COMMENTS	QTY	UM	QTY	UM	QTY	UM	QTY	UM		
SUBCONTRACTORS												
COMPANY NAME	WORK PERFORMED											
SAFETY												
STRETCH & FLEX?			YES	NO								
ANY ACCIDENTS TODAY?			YES	NO								
IF "YES", WAS AN ACCIDENT REPORT COMPLETED?			YES	NO								
WHAT DAY IS DESIGNATED FOR BMP REVIEW?			MON	TUE	WED	THU	FRI					
WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?			MON	TUE	WED	THU	FRI					
SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.												
Traffic Control	X	Fall Protection		On-site Traffic								
Shoring / Ladders		Scaffolding		Small Tools								
PPE		Trench Safety										
DAILY OVERVIEW												
SUMMARY OF WORK COMPLETED TODAY: Set up pumps at the Pitt/Genesee hydro testing area. De-watered the 48-inch and 30-inch pipeline at the pit. Crew continuously monitored pumping operations to prevent overflow. Implemented												
QUANTITIES PERFORMED TODAY: and maintained BMP's throughout the work area.												
INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?: Terry / RE												

JOB NO: 346	JOB NAME: Morena	DAILY TIME SHEET								OHLA USA												
DAY AND DATE Friday 01/23/26								FOREMAN NAME/SIGNATURE James Ferchaw														
SHIFT TIMES	START TIME 7:00	END TIME 3:30								APPROVAL SIGNATURE <i>[Signature]</i> VH												
AM SAFETY MEETING YES NO			SITE CONDITION							DAILY EXTRA WORK REPORT NUMBER												
CREW BREAKS AM BREAK YES NO PM BREAK YES NO OWNER AGENT 1. INSPECTION GIVEN YES NO 2. DIRECTION GIVEN YES NO 3. SERVICE PROVIDED YES NO			COMPLETE JOB ACCESS YES PARTIAL JOB ACCESS NO JOB ACCESS WEATHER TEMP 63° WET WINDY RAINY CLEAR X																			
LABOR																						
COMMENTS Had to re-enter Both 48' and 32' because CCTV captured video of Dirty Pipe and unpatched joints				PAY QTY/UM															NOTES			
				BUDGET QTY																		
				BID ITEM	C999																	
				COST CODE	70 2110																	
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKES	INJURIES Y/N
James Ferchaw		Lab For.	10	8	2																	
Jesus Velasquez		Lab JM	9	8	1																	
Jesus Ponce		Lab JM	9	8	1																	
Frank Arzola		Lab JM	9	8	1																	
Jose RIVERA		OP JM	8	8																		
EQUIPMENT																						
COMPANY EQUIPMENT				BID ITEM	C999															AVAILABLE Y/N		
				COST CODE	70 2110																	
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS																		
Dodge 3500 Forklift	93-10-026L		8	8																		

[illegible]

JOB NO: C-346		JOB NAME: Morena Convey: 805 Tunnel		DAILY TIME SHEET																			
DAY AND DATE 1-23-2020 <i>FR2</i>		FOREMAN NAME/SIGNATURE <i>[Signature]</i>																					
SHIFT TIMES START TIME <i>6:00</i> END TIME <i>6:00</i>		APPROVAL SIGNATURE <i>[Signature]</i> <i>VH</i>																					
AM SAFETY MEETING YES ☐ NO ☐		SITE CONDITION COMPLETE JOB ACCESS ☐ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐																					
CREW BREAKS AM BREAK YES ☐ NO ☐ PM BREAK YES ☐ NO ☐		WEATHER TEMP ☐ WET ☐ WINDY ☐ RAINY ☐ CLEAR ☐		<i>Sit form safety work & paved concrete</i>																			
OWNER AGENT 1. INSPECTION GIVEN YES ☐ NO ☐ 2. DIRECTION GIVEN YES ☐ NO ☐ 3. SERVICE PROVIDED YES ☐ NO ☐																							
LABOR																							
COMMENTS				PAY QTY/UM		QUANTITIES														NOTES			
				BUDGET QTY																			
				BID ITEM 0045 C346																			
				COST CODE 90 0110 99 9210																			
NAME		EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES (Y/N)
<i>Rex Villa</i>	VIL09			13	8	4	1																
Mario Vasquez	VAS08			13	8	4	1																
Luis Gutierrez	GUT25			13	8	4	1																
Phillip Mejia	MEJ09			13	8	4	1																
Simon Palomino	PAL11			12	8	4																	
Edgar Martinez	MAR103																						
Johnathan Craig	CRA03			12	8	4																	
Andrew Craven	CRA04			12					8	4													
Adrian Valdes				12	8	4																	
Sergio Serano				12	8	4																	
EQUIPMENT																							
COMPANY EQUIPMENT				BID ITEM 0045		COST CODES														AVAILABLE (Y/N)			
				COST CODE 99 9210																			
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS																			
Work truck #212			8	8																			

JOB NO:
C-346

JOB NAME:
Moreno

DAILY TIME SHEET

OHLA

DAY AND DATE
1-23-26

SHIFT TIMES
START TIME
12:00 AM
END TIME
12:00 AM

FOREMAN NAME/SIGNATURE
[Signature]

APPROVAL SIGNATURE
[Signature]

VH

RENTAL EQUIPMENT

DESCRIPTION

VENDOR

COMMENTS

TOTAL HOURS

HOURS

PO NUMBER

MATERIAL

PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS

SID ITEM

COST CODE

DESCRIPTION

VENDOR/SUPPLIER

COMMENTS

QTY

UM

QTY

UM

QTY

UM

QTY

UM

QTY

UM

QTY

UM

PO NUMBER

SUBCONTRACTORS

COMPANY NAME

WORK PERFORMED

SAFETY

STRETCH & FLEX?

ANY ACCIDENTS TODAY?

IF "YES", WAS AN ACCIDENT REPORT COMPLETED?

WHAT DAY IS DESIGNATED FOR DRP REVIEW?

WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?

YES

NO

YES

NO

MON

TUE

WED

THU

FRI

MON

TUE

WED

THU

FRI

SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not exist.

Traffic Control

Full Protection

On-site Traffic

Shoring / Ladders

Scaffolding

Small Tools

PPE

Traverse Safety

DAILY OVERVIEW

SUMMARY OF WORK COMPLETED TODAY:

QUANTITIES PERFORMED TODAY:

INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME?:

1 OF 2

[illegible]

1 OF 2

JOB NO: <i>G0346</i>		JOB NAME: <i>Morena Concreto</i>		DAILY TIME SHEET													
DAY AND DATE <i>Friday 4/23 SAT</i>		FOREMAN NAME/SIGNATURE <i>Paul G. Gato</i>															
SHIFT TIMES		START TIME <i>7:00 PM</i>	END TIME <i>3:30 AM</i>	APPROVAL SIGNATURE <i>[Signature]</i>		VH											
				DAILY EXTRA WORK REPORT NUMBER													
AM SAFETY MEETING <i>YES</i> ☒ <i>NO</i> ☐		SITE CONDITION															
CREW BREAKS		COMPLETE JOB ACCESS <i>YES</i> ☒ <i>NO</i> ☐															
AM BREAK <i>YES</i> ☒ <i>NO</i> ☐		PARTIAL JOB ACCESS <i>YES</i> ☐ <i>NO</i> ☐															
PM BREAK <i>YES</i> ☒ <i>NO</i> ☐		NO JOB ACCESS <i>YES</i> ☐ <i>NO</i> ☐															
OWNER AGENT		WEATHER															
1. INSPECTION GIVEN <i>YES</i> ☒ <i>NO</i> ☐		TEMP															
2. DIRECTION GIVEN <i>YES</i> ☒ <i>NO</i> ☐		WET															
3. SERVICE PROVIDED <i>YES</i> ☒ <i>NO</i> ☐		WINDY															
		RAINY															
		CLEAR <i>YES</i> ☒ <i>NO</i> ☐															

LABOR																
COMMENTS					QUANTITIES										NOTES	
<i>Need to set up Standby for ATT F/O And make sure Dis alert is updated</i>					PAY QTY/UM											
					BUDGET QTY											
					BID ITEM		0060		0060							
					COST CODE		78 0010		78 0010							

NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS																LUNCH	BREAKS	INJURIES (Y/N)
					RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT			
<i>Eliberto Gaffeta</i>			<i>EM</i>	<i>9</i>	<i>4</i>				<i>4</i>	<i>1</i>												
<i>Benjamin Calderon</i>			<i>LAB</i>	<i>8</i>	<i>4</i>				<i>4</i>													
<i>Giocanni Pinales</i>			<i>LAB</i>	<i>8</i>	<i>4</i>				<i>4</i>													
<i>Nolva YORK</i>			<i>OP</i>	<i>8</i>	<i>4</i>				<i>4</i>													
<i>Armando Ramos</i>			<i>THSR</i>	<i>8</i>	<i>4</i>				<i>4</i>													

EQUIPMENT																	
COMPANY EQUIPMENT				COST CODES											AVAILABLE Y/N		
				BID ITEM		0060		0060									
				COST CODE		78 0010		78 0010									
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS													
<i>RAM 1500</i>	<i>T-164</i>	<i>OH LA</i>	<i>8</i>	<i>4</i>	<i>4</i>											<i>yes</i>	
<i>Light Tower</i>	<i>22-40-014</i>	<i>OH LA</i>	<i>8</i>	<i>4</i>	<i>4</i>											<i>yes</i>	
<i>Light Tower</i>	<i>22-40-016</i>	<i>OH LA</i>	<i>8</i>	<i>4</i>	<i>4</i>											<i>yes</i>	

[illegible]

JOB NO: 346/351		JOB NAME: N/O M/C		DAILY TIME SHEET										OHLA USA													
DAY AND DATE: Fri 1/23/26		FOREMAN NAME/SIGNATURE: Marcos Montoya																									
SHIFT TIMES		START TIME: 6:30 AM		END TIME: 4:00 PM		APPROVAL SIGNATURE: [Signature]																					
AM SAFETY MEETING: YES		NO		SITE CONDITION: COMPLETE JOB ACCESS		NO JOB ACCESS		WEATHER: TEMP, WET, WINDY, RAINY, CLEAR		DAILY EXTRA WORK REPORT NUMBER																	
CREW BREAKS: AM BREAK, PM BREAK		YES, YES		NO, NO		OWNER AGENT: 1. INSPECTION GIVEN, 2. DIRECTION GIVEN, 3. SERVICE PROVIDED		YES, YES, YES		NO, NO, NO		346 351		SW		346 change order											
LABOR																											
COMMENTS				PAY QTY/UM				BUDGET QTY				QUANTITIES				NOTES											
				BID ITEM				0054 0089 C351 0054																			
				COST CODE				21 0010 12 0100 19 9035 21 0011																			
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS														LUNCH		BREAKS		INJURIES (Y/N)	
Marcos Montoya				LD SM		9		3 1 1																			
Victor Ortega				LD SM		9		3 1 1																			
Edwardo Najera				LD AP		8				8																	
EQUIPMENT																											
COMPANY EQUIPMENT				BID ITEM				COST CODE				COST CODES				AVAILABLE Y/N											
DESCRIPTION				EQUIPMENT ID #				COMMENTS				TOTAL HOURS				HOURS											
F150				TOKS				OHLA				8								g							

