

JOB NO:
C-346

JOB NAME:
Morena Convey: 805 Tunnel

DAILY TIME SHEET

OHILA

DAY AND DATE
1-5-20 Mon

SHIFT TIMES
START TIME 6:00
END TIME 6:00

FOREMAN NAME/SIGNATURE
Ren Villa

APPROVAL SIGNATURE
[Signature] NV

DAILY EXTRA WORK REPORT NUMBER

AM SAFETY MEETING *C*

CREW BREAKS

AM BREAK *C*

PM BREAK *C*

OWNER'S AGENT

1. INSPECTION GIVEN *C*

2. DIRECTION GIVEN *C*

3. SERVICE PROVIDED *C*

SITE CONDITION

COMPLETE JOB ACCESS

PARTIAL JOB ACCESS

NO JOB ACCESS

WEATHER

TEMP

WET

WINDY

RAINY

CLEAR

de-water shaft & clean up around

install safety & prep pipe

LABOR

NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	QUANTITIES												NOTES			
					PAY QTY/UM			BUDGET QTY			BID ITEM			COST CODE						
					RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT				
<i>Ren Villa</i>	VIL09			13				8	4	1										
Mario Vasquez	VAS08			13				8	4	1										<i>aw m re</i>
Luis Gutierrez	GUT25			13				8	4	1										<i>16 16 no</i>
Phillip Mejia	MEJ09			13				8	4	1										<i>pm paco</i>
Simon Palomino	PAL11			12				8	4											<i>SP SP u</i>
Edgar Martinez	MAR108																			
Johnathan Craig	CRA03			12				8	4											<i>ALA no</i>
Andrew Craven	CRA04			12							8	4								<i>AL no</i>
Adhair Valdes				12				8	4											<i>AL no</i>

EQUIPMENT

DESCRIPTION	EQUIPMENT ID #	COMMENTS	COST CODES		TOTAL HOURS	HOURS	AVAILABLE YR
			BID ITEM	COST CODE			
<i>work truck #212</i>			<i>C999</i>	<i>701762</i>	<i>8</i>	<i>8</i>	

[illegible]

JOB NO: C-346	JOB NAME: MORENA	DAILY TIME SHEET											
DAY AND DATE MON-01-05-26	FOREMAN NAME/SIGNATURE <i>Cudberto Ortiz / Calles</i>												
SHIFT TIMES START TIME 6:30 END TIME 3:00 PM	APPROVAL SIGNATURE <i>[Signature]</i> VH		DAILY EXTRA WORK REPORT NUMBER										
AM SAFETY MEETING ☒ YES ☐ NO	SITE CONDITION COMPLETE JOB ACCESS ☒ PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐		WEATHER TEMP 61° WET NO WINDY NO RAINY NO CLEAR NO		1 30 INCH SEWER LINE PATCHING JOINTS		2 30 INCH SEWER LINE STRIP X BRACES						
CREW BREAKS AM BREAK ☒ YES ☐ NO PM BREAK ☐ YES ☐ NO OWNER AGENT 1. INSPECTION GIVEN YES NO 2. DIRECTION GIVEN YES NO 3. SERVICE PROVIDED YES NO													
LABOR													
COMMENTS PATCH 30 INCH SEWER PIPE JOINTS. STRIP AND TIE OUT 4x4 X BRACES				PAY QTY/UM BUDGET QTY		QUANTITIES						NOTES	
				BID ITEM C-999 C-999								LUNCH BREAKS INJURIES (Y/N)	
COST CODE 702110 702110													
NAME EMPLOYEE ID CRAFT CLASS TOTAL HOURS RT OT DT RT OT DT RT OT DT RT OT DT RT OT DT													
CUDBERTO ORTIZ ORT 17 MASON PLH 9.56 1.5 2												✓ ✓ N O	
GONZALO LOPEZ TOR 21 MASON SH 8 6 2												✓ ✓ N E	
EDUARDO RAMOS RAM 51 MASON JLM 8 6 2												✓ ✓ N E	
SEBASTIAN CRUZ DEL 35 MASON APPR 8 6 2												✓ ✓ N E	
EQUIPMENT													
COMPANY EQUIPMENT				BID ITEM C-999		COST CODES						AVAILABLE Y/N	
COST CODE 702110													
DESCRIPTION EQUIPMENT ID# COMMENTS TOTAL HOURS				HOURS									
FORU F-250 T-140				8 8									

JOB NO: 346/351		JOB NAME: Molina		DAILY TIME SHEET										OHLA USA	
DAY AND DATE Mon 1/5/26		FOREMAN NAME/SIGNATURE Marcos Molina				APPROVAL SIGNATURE [Signature]								DAILY EXTRA WORK REPORT NUMBER	
SHIFT TIMES		START TIME 6:00A		END TIME 4:00P											
AM SAFETY MEETING C		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		346 SWPPP		351		346 TC change order			
CREW BREAKS AM BREAK PM BREAK OWNER AGENT INSPECTION GIVEN DIRECTION GIVEN SERVICE PROVIDED		C C C C C C C		NO NO NO NO NO NO NO		346 SWPPP		351		346 TC change order					
LABOR															
COMMENTS				PAY QTY/UM				QUANTITIES							
				BUDGET QTY											
				END ITEM				0007 0089 0054				NOTES			
				COST CODE				20 0010 12 00 21 0011							
NAME		EMPLOYER ID		CRAFT		CLASS		TOTAL HOURS		RT		OT		DT	
Marcos Montoya				LB		JM		9		2		1		3	
Victor Ortega				LB		JM		9		2		1		3	
Eduardo Rojas				LB		AP		6		2				3	
Antonio Carretero				GP		JM		6		2				3	
German Mayo				LB		JM		8		4				3	
EQUIPMENT															
COMPANY EQUIPMENT				END ITEM				COST CODES							
				COST CODE											
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS						AVAILABLE Y/N	
Traffic		T-100		other		9								Y	
Ranchero				other		8								Y	

