

JOB NO: C-346	JOB NAME: Morena Convey: 805 Tunnel	DAILY TIME SHEET		OHLA CALIFORNIA
DAY AND DATE 1-8-20 THU	SHIFT TIMES START TIME 6:00 END TIME 6:00	FOREMAN NAME/SIGNATURE Remy Valle	APPROVAL SIGNATURE <i>[Signature]</i> NV	
AM SAFETY MEETING C		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1 INSPECTION GIVEN 2 DIRECTIONS GIVEN 3 SERVICES PROVIDED		WEATHER TEMP WET WINDY RAINY CLEAR		
		LABOR		
COMMENTS		PAY QTY/UM BUDGET QTY	QUANTITIES	
		BID ITEM COST CODE	NOTES	
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS
Remy Valle	VIL09			14 8 4 2
Mario Vasquez	VAS08			13 8 4 1
Luis Gutierrez	GUT25			13 8 4 1
Phillip Mejia	MEJ09			13 8 4 1
Simon Palomino	PAL11			12 8 4 1
Edgar Martinez	MAR103			
Johnathan Craig	CRA03			12 8 4
Andrew Craven	CRA04			12 8 4
Adrian Valdes				12 8 4
Sergio Serna				12 8 4
		EQUIPMENT		
COMPANY EQUIPMENT		B/D ITEM COST CODE	COST CODES	
DESCRIPTION	EQUIPMENT ID #	COMMENTS	TOTAL HOURS	HOURS
Work truck + 212			8 8	

JOB NO:		JOB NAME:		DAILY TIME SHEET																OHLA									
GO346		Morena Canyon Sunday 1-8-26		FOREMAN NAME/SIGNATURE				Phil Gallea														NV							
DAY AND DATE		SHIFT TIMES		START TIME		END TIME		APPROVAL SIGNATURE				DAILY WORK REPORT NUMBER																	
AM SAFETY MEETING		3		6:30 AM		3:00 PM																							
CREW BREAKS		0		0																									
AM BREAK		0		0																									
PM BREAK		0		0																									
OWNER AGENT		1		1																									
1. INSPECTION GIVEN		YES		NO																									
2. DIRECTION GIVEN		YES		NO																									
3. SERVICE PROVIDED		YES		NO																									
SITE CONDITION		COMPLETE JOB ACCESS		PARTIAL JOB ACCESS		NO JOB ACCESS																							
WEATHER		TEMP		WET		WINDY		RAINY		CLEAR																			
LABOR		PAY QTY/UM		BUDGET QTY		BID ITEM		COST CODE																					
COMMENTS		EXTRA WORK sheets will be signed in the morning and returned ASAP -		PCO 244		C839		C839		C839																			
						70 2440		70 2440		70 2440																			
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS																					
Editha Gallea						FM		9 8.5 5																					
Cedraun Pinales						LAB		8 7.5 0.5																					
Benjamin Calles						LAB		8 7.5 0.5																					
Nahua Jota						OP		8 7.5 0.5																					
EQUIPMENT		COMPANY EQUIPMENT		B/D ITEM		COST CODE		TOTAL HOURS																					
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																					
TRAM 500		T-164		OHLA		8 8.5 0.5		8.5 0.5																					
AVAILABLE		Y/N		Y/N		Y/N		Y/N																					
Y/N		Y/N		Y/N		Y/N		Y/N																					

[illegible]

[illegible]

JOB NO:
C-346

JOB NAME:
Morena PS & Conveyance

DAILY TIME SHEET

OHLA

DAY AND DATE
Thursday 1-8-26

SHIFT TIMES
START TIME 12:00 AM
END TIME

FOREMAN NAME/SIGNATURE
Juan Aguera

APPROVAL SIGNATURE

RENTAL EQUIPMENT

DESCRIPTION

VENDOR

COMMENTS

TOTAL HOURS

HOURS

PO NUMBER

8-Track-hoe Hawthorne

38296

8

8

MATERIAL

PURCHASED MATERIALS, DUMP FEES, AND OTHER JOB COSTS

END ITEM

COST CODE

PO NUMBER

DESCRIPTION

VENDOR/SUPPLIER

COMMENTS

QTY

UM

QTY

UM

QTY

UM

QTY

UM

QTY

UM

SUBCONTRACTORS

COMPANY NAME

WORK PERFORMED

SAFETY

STRETCH & FLEX?

ANY ACCIDENTS TODAY?

IF "YES", WAS AN ACCIDENT REPORT COMPLETED?

WHAT DAY IS DESIGNATED FOR BMP REVIEW?

WHAT DAY IS DESIGNATED FOR WEEKLY SAFETY REVIEW?

YES

NO

YES

NO

YES

NO

MON

TUE

WED

THU

FRI

MON

TUE

WED

THU

FRI

SITE SAFETY REVIEW: Please check for the following and any other applicable safety issues. Checked boxes indicate a safe condition or action taken to make it safe. Do not check if safety issues do not apply.

Traffic Control

Shoring / Excavation

PPE

1 of Protection

Scaffolding

Trench Safety

Divert Traffic

Small Tools

DAILY OVERVIEW

SUMMARY OF WORK COMPLETED TODAY:
Setup Traffic control, Remove 2 T. plates, Backfill 4" Sub drain, Mix & pour concrete for 4" Subdrain Recess Encasement, Clean up st. put the plate back & pick up T. control.

QUANTITIES PERFORMED TODAY:

INSPECTION & TESTING PROVIDED? INSPECTOR'S NAME: West

JOB NO:		JOB NAME:		DAILY TIME SHEET																OHLA USA									
C-346		MORONGA		FOREMAN NAME/SIGNATURE: <i>Cudberto Ortiz / Calles</i> APPROVAL SIGNATURE: <i>[Signature]</i> DAILY EXTRA WORK REPORT NUMBER: NV																									
DAY AND DATE		THUR 01-08-26																											
SHIFT TIMES		START TIME: 6:30		END TIME: 3:00 pm																									
AM SAFETY MEETING		☒ YES ☐ NO		SITE CONDITION COMPLETE JOB ACCESS ☒ <i>1</i> PARTIAL JOB ACCESS ☐ NO JOB ACCESS ☐																									
CREW BREAKS		AM BREAK ☒ YES PM BREAK ☐ NO		WEATHER TEMP: 62° WET: NO WINDY: NO RAINY: NO CLEAR: YES																									
OWNER AGENT		1. INSPECTION GIVEN: YES 2. DIRECTION GIVEN: YES 3. SERVICE PROVIDED: YES		<i>30 INCH SEWER LINE PIPE NO PATCH SLOTTED</i>																									
LABOR																													
COMMENTS: <i>NO MATERIAL TO PATCH AND REPAIR 30 INCH PIPE SLOTTED AT GONGESSE & NOBEL, DECORO.</i>				PAY QTY/UM																NOTES: LUNCH BREAKS INJURIES (Y/N)									
				BUDGET QTY																									
				BID ITEM				C-999																					
				COST CODE				70 2110																					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT		OT		DT		RT		OT		DT		RT		OT		DT			
<i>Cudberto Ortiz</i>		ORT17		MASON		F/LH		9.5		8		1.5																✓ NG	
<i>Cudberto Lopez</i>		TOR21		MASON		SLH		8		8																		✓ NG	
<i>Eduardo Ramos</i>		RAM 51		MASON		SLH		8		8																		✓ NG	
<i>Jesse Dela Cruz</i>		DEL35		MASON		Appm		8		8																		✓ NG	
EQUIPMENT																													
COMPANY EQUIPMENT				BID ITEM				C-999												AVAILABLE Y/N									
				COST CODE				70 2110																					
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		8		8																			
FORD F-250		T-140																											

✓

JOB NO: 346	JOB NAME: Morena CON North	DAILY TIME SHEET		
DAY AND DATE Thursday 1/8/26	FOREMAN NAME/SIGNATURE Brandon Puentes		NV	
SHIFT TIMES 7:00	START TIME 7:00	END TIME 3:30 PM		

AM SAFETY MEETING ☒	NO	SITE CONDITION	COMPLETE JOB ACCESS ☒	PARTIAL JOB ACCESS	NO JOB ACCESS	WEATHER	TEMP	WET	WINDY	RAINY	CLEAR
CREW BREAKS											
AM BREAK											
PM BREAK											
OWNER AGENT											
1. INSPECTION GIVEN											
2. DIRECTION GIVEN											
3. SERVICE PROVIDED											

LABOR

COMMENTS				QUANTITIES															NOTES				
				PAY QTY/UM																			
				BUDGET QTY																			
				BID ITEM																			
COST CODE																							
NAME	EMPLOYEE ID	CRAFT	CLASS	TOTAL HOURS	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	RT	OT	DT	LUNCH	BREAKS	INJURIES	
Brandon Puentes		LA	FR	9	8	1															Y	Y	N
Jesus Ponce		LA	JM	8.5	8				.5												Y	Y	N
Frank Arzola		LA	JM	8	7			1													Y	Y	N
Jose Ramero		OP	JM	8	8																Y	Y	N
Marcial Cabrera		LA	JM	8	7			1													Y	Y	N
German Mayo		LA	JM	8	7			1													Y	Y	N

EQUIPMENT											
COMPANY EQUIPMENT				COST CODES						AVAILABLE Y/N	
				BID ITEM							
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS			
CAT 335 E1 F-250		T-035005 T-168				8 8		8 8			

