

JOB NO: 346		JOB NAME: Morena		DAILY TIME SHEET										OHLA USA																																													
DAY AND DATE Dec 30 2025		Tues		FOREMAN NAME/SIGNATURE Marcial Cabrera																																																							
SHIFT TIMES		START TIME 6:30		END TIME 3:00		APPROVAL SIGNATURE VH																																																					
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS																																																							
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		NO NO NO NO NO NO		WEATHER TEMP WET WINDY RAINY CLEAR		4' F/100' SAUN 8" SLO 80' DRAIN Pipes 13' into vault Backfill Swire Pipes for RA																																																					
LABOR																																																											
COMMENTS										PAY QTY/UM BUDGET QTY BID ITEM COST CODE										QUANTITIES										NOTES																													
										0059 16 0010																																																	
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		RT		OT		DT		RT		OT		DT		RT		OT		DT		RT		OT		DT		LUNCH		BREAKS		INJURIES																					
Marcial Cabrera				L		J		8		8																						Y		Y		N																							
Jose Romero				O		J		8		8																						Y		Y		N																							
Jesus Ponce				L		J		8		8																						Y		Y		N																							
Frank Arzola				L		J		8		8																						Y		Y		N																							
German Mayo				L		J		8		8																						Y		Y		N																							
Sergio Serrano				L		J		8		8																						Y		Y		N																							
EQUIPMENT																																																											
COMPANY EQUIPMENT										BID ITEM COST CODE TOTAL HOURS										COST CODES HOURS										AVAILABLE Y/N																													
DESCRIPTION CAT 335F WTRUCK F2506										EQUIPMENT ID # 13-35-002 T 143										COMMENTS										8 8										8 8																			

[illegible]

JOB NO: C-346		JOB NAME: Morena Convey: 805 Tunnel		DAILY TIME SHEET																OHLA							
DAY AND DATE 12-30-25		WEDNESDAY		FOREMAN NAME/SIGNATURE Ray Villa		VH																					
SHIFT TIMES 6:00		END TIME 6:00		APPROVAL SIGNATURE		DAILY EXTRA WORK REPORT NUMBER																					
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		WEATHER TEMP WET WINDY RAINY CLEAR		install & push pipe 100' safety																			
CREW BREAKS AM BREAK PM BREAK OWNER AGENT INSPECTION GIVEN DIRECTION GIVEN SERVICES PROVIDED		NO NO NO NO NO NO		LABOR		COMMENTS																					
COMMENTS		PAY QTY/UM BUDGET QTY		QUANTITIES		NOTES																					
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS		LUNCH BREAKS INJURIES																	
Ray Villa		VIL09						14		KV RW No																	
Mario Vasquez		VAS08						13		nw m No																	
Luis Gutierrez		GUT25						13		L6 L6 No																	
Phillip Mejia		MEJ09						13		Pm Pm No																	
Simon Palomino		PAL11						12		SP SP No																	
Edgar Martinez		MAR103						12		EM EM No																	
Johnathan Craig		CRA03						12		AC AC No																	
Andrew Craven		CRA04						12		AC AC No																	
adrian Valdes								12		AC AC No																	
EQUIPMENT		COMPANY EQUIPMENT		BID ITEM COST CODE		C999 701762		HOURS		AVAILABLE Y/N																	
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																			
Work truck		#212				8		8																			

JOB NO:		JOB NAME:		DAILY TIME SHEET												OHLA			
DAY AND DATE						FOREMAN NAME/SIGNATURE													
SHIFT TIMES		START TIME	12:00 AM	END TIME	12:00 AM	APPROVAL SIGNATURE													
RENTAL EQUIPMENT					BID ITEM													PO NUMBER	
					COST CODE														
DESCRIPTION	VENDOR	COMMENTS			TOTAL HOURS	HOURS													PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER
																			PO NUMBER

JOB NO: C-346		JOB NAME: MORGENA		DAILY TIME SHEET										OHLA USA											
DAY AND DATE JUE-12-30-25		FOREMAN NAME/SIGNATURE C. CORRENTO		APPROVAL SIGNATURE [Signature]										VH											
SHIFT TIMES		START TIME 6:30		END TIME 3:00 pm		DAILY EXTRA WORK REPORT NUMBER																			
AM SAFETY MEETING YES		NO		SITE CONDITION COMPLETE JOB ACCESS PARTIAL JOB ACCESS NO JOB ACCESS		1		2																	
CREW BREAKS AM BREAK PM BREAK OWNER AGENT 1. INSPECTION GIVEN 2. DIRECTION GIVEN 3. SERVICE PROVIDED		YES YES YES YES YES YES		NO NO NO NO NO NO		WEATHER TEMP WET WINDY RAINY CLEAR		70. NO NO NO YES		SEWER LINE PIPE PIPE PIPE SOLIDS		SEWER LINE PIPE PIPE PIPE SOLIDS													
LABOR																									
COMMENTS WORK WITH THE CCTV COMP. FOR THE 48 inch PIPE CAMERA INSPECTION. STA 470+46 TO 506+15				PAY QTY/UM BUDGET QTY		QUANTITIES												NOTES							
				BID ITEM COST CODE		C-999 702110		C999 70-0070																	
NAME		EMPLOYEE ID		CRAFT		CLASS		TOTAL HOURS												LUNCH		BREAKS		INJURIES (Y/N)	
C. CORRENTO		OHR17		MASON		FAM		14.5												✓		✓		N	
JESSE DELA CRUZ		DEL35		MASON		APP		12.5												✓		✓		N	
EDUARDO RUIZ		RUI51		MASON		SIM		12.5												✓		✓		N	
Gonzalo Lopez		TOR21		MASON		SHY		8.8												✓		✓		N	
Gonzalo Lopez																									
EQUIPMENT																									
COMPANY EQUIPMENT				BID ITEM COST CODE		C999 702110		C999 70-0070		COST CODES												AVAILABLE Y/N			
DESCRIPTION FORD F250		EQUIPMENT ID # T-140		COMMENTS		TOTAL HOURS 8		5		3		HOURS													

JOB NO:		JOB NAME:		DAILY TIME SHEET										OHLA																			
C0341		MORAN CONVEYERS		FOREMAN NAME/SIGNATURE: <i>Diego Gallardo</i>										VH																			
DAY AND DATE: <i>Tuesday 12/30/25</i>		SHIFT TIMES: <i>6:30 AM</i> - <i>8:00 PM</i>		APPROVAL SIGNATURE: _____										DAILY EXTRA WORK REPORT NUMBER: _____																			
AM SAFETY MEETING: <i>(C)</i>		NO		SITE CONDITION																													
CREW BREAKS		NO		COMPLETE JOB ACCESS																													
AM BREAK: <i>(C)</i>		NO		PARTIAL JOB ACCESS																													
OWNERS AGENT		NO		NO JOB ACCESS																													
1 INSPECTION GIVEN: <i>YES</i>		NO		WEATHER																													
2 DIRECTION GIVEN: <i>YES</i>		NO		TEMP																													
3 SERVICE PROVIDED: <i>(C)</i>		NO		WET																													
				WINDY																													
				RAINY																													
				CLEAR																													
				UNALT #11										Sun Runner yard																			
				DEALT LINE										ASPHALT PAVE																			
LABOR																																	
COMMENTS				PAY CITY/LIN				QUANTITIES				NOTES																					
LATE WORK APPROVED TO Complete before PAU - Two workers stayed to keep Rolling & Pick up TRAFFIC				BUDGET QTY																													
				END ITEM				0051 0039																									
				COST CODE				11 0010 25 0020																									
NAME		EMPLOYER ID		CRAFT		CLASS		TOTAL HOURS		RT		OT		DT		RT		OT		DT		RT		OT		DT		LUNCH		BREAKS		PLANNED (Y/N)	
F. Libertad Gallardo						PM		14						8																			
Giovanni Pameles						LAB		14.5						8																			
Benjamin Calderon						LAB		13						8																			
Nolva YORK						OP		14.5						8																			
Victor Figueroa						LAB		13						8																			
Angel Angel Iez						LAB		13						8																			
Samuel Arana						OP		13						8																			
Antonio Carramaso						OP								2																			
EQUIPMENT																																	
COMPANY EQUIPMENT				BID ITEM				COST CODES				AVAILABLE Y/N																					
				COST CODE				0051 0039																									
				COST CODE				11 0010 25 0020																									
DESCRIPTION		EQUIPMENT ID #		COMMENTS		TOTAL HOURS		HOURS																									
Roller		T-164		OHLA		5		5						yes																			
Rammer		2240 024		OHLA		14		8		6				yes																			
Light Tower								5						yes																			

[illegible]

[illegible]